
ID WBS Task Name Duration Start Finish
1 1.4 Run IIb Project Administration 149 w 10/1/02 9/30/05
2 1.4.1 FY03 49.6 w 10/1/02 9/30/03
3 1.4.1.1 Project Administration 49.6 w 10/1/02 9/30/03

4 1.4.1.2 Administrative Support 49.6 w 10/1/02 9/30/03

5 1.4.1.3 Travel 49.6 w 10/1/02 9/30/03

6 1.4.1.4 Miscellaneous 49.6 w 10/1/02 9/30/03

7 1.4.2 FY04 49.8 w 10/1/03 9/30/04
8 1.4.2.1 Project Administration 49.8 w 10/1/03 9/30/04

9 1.4.2.2 Administrative Support 49.8 w 10/1/03 9/30/04

10 1.4.2.3 Travel 49.8 w 10/1/03 9/30/04

11 1.4.2.4 Miscellaneous 49.8 w 10/1/03 9/30/04

12 1.4.3 FY05 49.6 w 10/1/04 9/30/05
13 1.4.3.1 Project Administration 49.6 w 10/1/04 9/30/05

14 1.4.3.2 Administrative Support 49.6 w 10/1/04 9/30/05

15 1.4.3.3 Travel 49.6 w 10/1/04 9/30/05

16 1.4.3.4 Miscellaneous 49.6 w 10/1/04 9/30/05
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